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SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information; and it 
provides the status of the Department’s projects allocated in FY 2005-06. 
 
At its July 2005 meeting, the California Transportation Commission (Commission) adopted the FY 
2005-06 STIP/SHOPP Allocation Plan and Criteria, which limited FY 2005-06 allocations to 
projects ready to proceed to construction within six months.  As of August 8, 2006, the Commission 
allocated  435 projects under the FY 2005-06 STIP/SHOPP Allocation Plan.  As of August 10, 2006, 
over 274 projects totaling $1.94 billion have been awarded.   
 
BACKGROUND: 
 
Of the 64 projects allocated in July 2005, 60 projects have been awarded for $993 million.  Four 
project votes have been allowed to lapse.   
 
Of the 61 projects allocated in August 2005, 56 projects have been awarded for $284 million.  Four 
project votes have been allowed to lapse.  The remaining  project is pending award.  A time 
extension for the remaining project was approved at the March 2006 Commission meeting.   
 
Of the 49 projects allocated in September 2005, 47 have been awarded for $230 million.  The 
allocation for one project has been allowed to lapse.  A time extension for the remaining project was 
approved at the April 2006 Commission meeting. 
 
Of the 34 projects allocated in November 2005, 25 have been awarded for $107 million.  The 
allocations for four projects have been allowed to lapse.  Of the remaining five projects, all initial 
bids were rejected.  Time extensions were granted at the April 2006 Commission meeting to enable 
the Department to re-scope and re-advertise the projects.  Three of those projects were combined and 
a supplemental funds request to re-advertise was approved at the June 2006 Commission meeting.  A 
Supplemental funds request to re-advertise for another project was also approved at the June 2006 
Commission meeting. 
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Of the 20 projects allocated in December 2005, 16 have been awarded for $11 million.  The 
allocations for two projects have been allowed to lapse.  A six-month time extension for one SHOPP 
project and one STIP project to re-scope and re-advertise was approved at the June 2006 
Commission meeting. 
 
Of the 30 projects allocated in February 2006, 27 have been awarded for $212 million.  The 
allocation for one project was allowed to lapse.  The remaining two projects are pending award; 
extension requests for the two projects were approved at the July 2006 Commission meeting. 
 
Of the 20 projects allocated in March 2006, 19 have been awarded for $55 million.  The bid for the 
remaining project was rejected because it was 54 percent over the Engineer’s Estimate.  A 
concurrent request for a six-month time extension to re-scope, re-advertise, and award the project is 
under reference 2.8b.(1).   
 
Of the 18 projects allocated in April 2006, 13 have been awarded for $13 million.  Three projects are 
pending award.  The two remaining projects are expected to be advertised in September 2006. 
 
Of the 103 projects allocated in June 2006, 10 have been awarded for $38 million.  Ten projects are 
pending award, and 58 projects are scheduled for bid openings by the end of September 2006. 
 
 

 
 
 

Month 
Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
 

Awarded 
Projects 
X 1000 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months

No.  
Projects 
Awarded 

within 
6 months 

July 2005 64 $   722,927 60  4 $      992,115 0 43 60 
August  61 $   251,836 56  4 $      283,843 1  41 56 
September 49 $   200,701 47 1 $      229,831 0 38 47 
November 34 $   309,215 25 4 $      106,659 0 24 25 
December 20 $     20,893 16 2 $        11,237 0 13 16 
February 30 $   228,399 27 1 $      212,047 2 26 27 
March 20 $     63,102 19  0 $        55,213 0  17 19  
April 18 $     22,900 13 0 $        13,346 3 13 13 
June 103 $   399,374 10 0 $        37,541 10 10 10 
July 2006 36 $   119,669 1 0 $             185 4 1 1 
TOTAL 435 $2,339,016 274 16 $   1,942,017 20 226 274 

 
Note: The following charts show the dollar value of projects not awarded July 2005 – June 2006.  Above 
dollar totals for awarded projects are project allotments, including G-12 and supplemental funds. 
 

• Excludes non-construction Transportation Enhancement (TE) projects, and combined 
locally-administered TE. 

• April corrected to exclude two non-construction projects. 
• Includes financial contributions only projects. 
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August 2005 Projects Greater Than Six Months 

 
PPNO Project EA  County-Route-PM Description Advert.* Pend. 

Award 
Vote 

Amount 
$ x1,000 

Comments 

0744D 04-294624 
SHOPP 

SM-92-R13.4 Planting mitigation Y Y  $  2,015 Bid opening 8/8/06. 
Pending Award. 
Extension approved. 
Aug. 2006 deadline. 

  Greater than 6 months – Total $  2,015 
 

 
 
 
 
September 2005 Projects Greater Than Six Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments 

4776 03-0A4104 
STIP 

Pla-49-3.2/7.4 Operational 
Improvements 

Y N $   5,260 Target RTL 7/15/06, 
target adv. 11/1/06. 
Extension approved. 
Dec. 2006 deadline. 

  Greater than 6 months – Total $   5,260 
 
 
 
 
 
November 2005 Projects Greater Than Six Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments 

3321A 
3321B 
4205A 
 

06-382934 
06-321504 
06-3829U4 
SHOPP 

Kin-41 0.0/5.0, Ker 
41- 0.0/4.2 
 

New Alignment R N $    33,469 Bid opening 8/29/06. 
Extension approved.  
Nov. 2006 deadline. 

0077E 08-474104 
SHOPP 

Riv-91-5.3/6.6 Planting and 
Irrigation 

R N $     2,274 Bids rejected. OE target 
to re-adv. 8/11/06. 
Extension approved. 
Nov. 2006 deadline. 

5131 12-079304 
SHOPP 

Ora-L5804 Maintenance 
Station 

Y N $     4,441 Bids rejected.   
OE target re-adv. 
9/19/06.   
Extension approved. 
Nov 2006 deadline. 

  Greater than 6 months – Total    $  40,184      
 
 
 

*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received.  
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December 2005 Projects Greater Than Six Months 

 
PPNO Project EA County-Route-PM Description Advert.* Pend. 

Award 
Vote 

Amount 
$ x1,000 

Comments   

1804 05-0L1104 
STIP 

SLO-1- 
17.7/28.2 
SLO-101- 7.6/32.1 

Plan native trees and 
mulch 

R N $     595 OE Target re-adv. 
8/18/06. 
Extension approved. 
Dec. 2006 deadline. 

0702C 04-246804 
SHOPP 

SM-VAR Maintenance vehicle 
pullout and access 
gates 

Y N $  2,430 Bids rejected. OE 
Target re-adv. 
11/27/06. 
Extension approved. 
Dec. 2006 deadline. 

  Greater than 6 months – Total $  3,025 
 
 
 
 
February 2006 Projects Greater Than Six  Months 

 
PPNO Project EA County-Route-PM Description Advert.* Pend. 

Award 
Vote 

Amount 
$ x1,000 

Comments   

1648 03-2C84U4 
03-2C8414 
03-2C8424 
SHOPP 

03N-Sac-L5501 Facility Repair Y Y  $  4,979 Bid opening 6/27/06. 
Pending Award. 
Extension Approved. 

0096F 04-449804 
04-249044 
SHOPP 

04N-Ala-238 
R14.0/R16.7 
Ala-238, 580, 
880 

Rehabilitate roadway, 
Widening 

Y  Y  $ 16,603 Bid opening 6/28/06. 
Pending Award. 
Combined w/I-238 
Widening Project. 
Extension Approved. 

  Greater than 6 months – Total $  21,582  
 
 

 
 
 

 
March 2006 Projects Greater Than Six Months 

 
PPNO Project EA County-Route-PM Description Advert.* Pend. 

Award 
Vote 

Amount 
$ x1,000 

Comments   

5702B 03-1C9724 
SHOPP 

03N-Pla-267 
7.3/8.7 

Water quality drainage 
improvements 

Y N $  3,253 Bid opened  6/28/06.  
Bids rejected. 
Extension Requested 

  Greater than 6 months – Total $  3,253  
 

 
 

 
*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received. 
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April 2006 Projects Greater Than Four Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments   

0077 10-0L3904 
SHOPP 

10N-SJ-12 
13.7 

Signal installation N N $         126 OE Target to adv. 
9/1/06. 

0054 05-0C5404 
SHOPP 

05N-Mon-1 
21.9/22.1 

Construct retaining wall Y Y $      4,664 Bid Opening 7/25/06.
24.6% over EE.  
Pending Award.  
Supplemental Funds 
request at Sept. CTC.

3881 07-1X3804 
SHOPP 

07S-LA-5 
42.6/88.6 

Repair failed Portland 
Concrete Cement (PCC) 
pavement 

Y Y $      1,000 Bid Opening 8/3/06. 
Pending Award. 

6651 02-328024 
SHOPP 

02N-Sha-273 Realign and shift 
downtown couplet 

N N $      2,281 OE Target to adv. 
9/9/06. 

0899 11-264904 
SHOPP 

11S-SD-5 
R0.1/R0.3 
(R0.2/R0.5) 

Install bicycle facilities Y Y $      1,290 Bid Opening 7/6/06. 
12.10% over EE. 
Pending Award. 

  Greater than 4 months – Total $   9,361   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received. 


